
2012 RTP  Development Timeline

Feb ’11-Sep ’11
Develop Draft SCS

Nov ’10-Apr ’11
Perform Transportation Needs Assessment

Nov ’10-Nov ’11
Develop Financial Plan

Mar ’11-Nov ’11
Develop Draft PEIR

APR ’12

Adopt Final
RTP/SCS/PEIR

OCT ’10 

Apr ’11-Jun ’11
Develop Transportation Alternatives

Nov ’11-Apr ’12
Prepare Final RTP/SCS/PEIR

Jul ’11-Nov ’11
Evaluate Transportation Alternatives

Jul ’11-Nov ’11
Develop Draft RTP

DEC ’10 

SPRING ’11
PEIR Scoping Process

FEB ’11

Hold Data
Gathering
Planning
Sessions

APR ’11 AUG ’11 NOV ’11

Release 
Draft 
RTP/SCS/PEIR

Nov ’11-Jan ’12
Draft RTP/SCS/PEIR Comment Period
Hold Public Hearings

JUL ’11 SEP ’11

Sep ’11-Oct ’11
Hold Workshops
with Elected Officials

JAN ’12JUN ’11

Hold Policy
Committee/
Regional
Workshops

Jun ’11-Jul ’11

Hold Public Outreach
Subregional Workshops

OCT ’11 DEC ’11MAR ’11NOV ’10 JAN ‘11 MAY ’11


